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 ARTI Elements 
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 Scope 

Project Name/Location  Project Scope  Length 

A. I-5 North Capacity 

Enhancement from SR-14 to 

Parker Road  

• Add one High Occupancy Toll Lane in each direction 

• Add one truck lane in the southerly direction between 

Pico Canyon Road to SR14 

13.5 miles 

B. I-5 N Pavement Rehabilitation  • Repave general purpose lanes 13.5 miles 

C. SR-71 Gap Closure from I-10 to 

Mission Boulevard  

• Add one High Occupancy Vehicle (HOV) lane in each 

direction  

• Add one Mixed Flow Lane in each direction  

1.7 miles 

D. SR-71 Gap Project, Mission 

Boulevard to Rio Rancho Road  

• Add one HOV lane in each direction  

• Add one Mixed Flow Lane in each direction  

2.6 miles 

E. Soundwall Package 10 and 10a • On various locations along I-210 in Arcadia and 

Pasadena  

3.8 miles 

F. Soundwall Package 11  • On SR-170 between SR-134 and Sherman Way 

• On I-405 in the vicinity of Stagg Street  

5.5 miles 
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• Funds are programmed in different years* (as late as 
2040) 

• Bundling of projects enables cash stream over 35 year 
period  

• Soundwalls and SR 71 are key in enabling constant flow 
of funding  

• Tolling on I-5 closes funding gap  
 

 *Over 70% of funds allocated are local 

 

 Project Features 
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 Analysis of Best Public Option 

• Project Sponsors evaluated DBFOM, DB and DBB looking 
to identify the mechanism that would: 
• Accelerate delivery of the project 
• Achieve most cost-effective use of public funds 
• Optimize risk allocation and provide best cost control 

and schedule certainty 
• Ensure asset quality and public safety over the life of the 

project 
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• ARTI Project could be completed by 2019 – two decades 
earlier, creating 9,000 jobs  

• Controlling cost and schedule risk borne by Developer 

• Operations and Maintenance cost borne by Developer (35 
years) 

• Contract provisions provide Sponsors oversight and safety 
enforcement 

• Increases safety, connectivity, while adding capacity and 
reducing congestion 

 

 

 Benefits of P3 
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In the analysis of DBB, DB, and DBFOM, a business case was 
conducted and indicates that DBFOM is the best value for 
money. The details of this analysis will be shared with CTC staff 
soon. 

 

 The Case for P3 
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 ARTI Project Structure 
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Developer SPV 

Caltrans Metro 

Metro Share of Milestone &  
AP Payments 

Funding Agreement 

Milestone & 
AP Payments 

P3 
Agreement 

                         
 
   



 

 Schedule 

Milestone Date 

Issue RFQ May 31, 2013 

Shortlist Announcement August 30, 2013 

CTC Hearing  October 2013 

Issue draft RFP to Shortlisted Respondents October 2013 

Issue final RFP Spring 2014 

Anticipated Developer Selection Summer 2014 

Anticipated Commercial/Financial Close Winter 2014/2015 

Anticipated NTP for Design and Construction Spring 2015 
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